
Cover Letter  
 
 
 
 
January 15, 2003 
 
 
The Honorable Governor Tim Pawlenty  The Honorable Rich Stanek, Chair 
       The Honorable Mary Murphy 
The Honorable Leo Foley, Chair   House Judiciary Finance and Policy Committee 
Senate Crime Prevention Committee    
       The Honorable Phil Krinkie, Chair 
The Honorable Jane Ranum, Chair   The Honorable Alice Hausman 
Senate State Government Budget Division  House Capital Investment Committee 
 
The Honorable Keith Langseth, Chair 
Senate Capital Investment Committee 
 
 
RE:   Public Safety Statewide Radio Project Plan 
 
Dear Governor Pawlenty and Members, 
 
As acting Commissioner of Public Safety and the State Homeland Security Director, I am pleased to 
present to you a plan for a Statewide Public Safety Radio System.  Implementation of the plan will 
improve the safety and security of Minnesota citizens and the state and local government workforce 
that serves them.  It will also improve public safety providers’ ability to communicate and respond in a 
coordinated manner to natural and man made disasters. I encourage you to support the 
recommendations of the planning committee as outlined in the attached plan.  
 
The attached plan was developed by the Public Safety Radio System Planning Committee, established 
by the 2002 legislature, with representatives from State and Local government and both metro and out 
state interests.  The plan responds to requirements set fourth in two sections of the anti-terrorism 
legislation passed in the 2002 session (Chapter 401, Art.1, Sec. 12; and Chapter 401, Art. 2, Sec.1, 
subd. 8).    
 
The plan: 
 
� Defines a project scope for a state owned and operated radio infrastructure, and identifies 

other business objectives such as needs, opportunities and benefits. 
� Recommends a project approach, which outlines a phased deployment and recommends 

the Planning Committee established in statute as the governance structure for the system.  
� Contains a project description outlining deliverables, risk assessment and mitigation, 

constraints, dependencies, and measures of project success. 
� Establishes project estimates within the phased implementation plan, identified with time 

lines and itemized costs.  
� Establishes project controls to ensure that accepted project management techniques are 

used for each phase of the project.  
� Includes appendices that document established standards and policies for network 

management, operational management, licensing excess tower space and use of capacity of 
the radio system. 

 



Nationwide, numerous reports have been developed prior to and since the September 11 terrorist 
attacks that identify communications and interoperability as critical needs for public safety at the local, 
State and Federal levels.   The State of Minnesota has a proven record of implementing shared 
interoperable radio systems in the Minneapolis –St. Paul Metro area through development of a Shared 
Regional Public Safety Radio System.  The State has also documented a significant need for improved 
communications throughout the balance of the state.   This state plan, developed for a Statewide Public 
Safety radio system backbone, is poised to deliver improved services statewide.  The total cost to 
deploy this backbone statewide is estimated at $201 million.   
 
Through the use of advanced technology, users of the Shared System will be capable of interoperable 
communications that has not been available with our older systems.   The Shared System performance 
and shared infrastructure will provide expanded, improved and more reliable communications at 
significant savings overall. 
 
Deployment of the system will: 
 
� Improve officer and worker safety 
� Improve security of first responders and the public 
� Improve Interoperability 
� Ensure standardization 
� Develop and enhance partnerships 
� Encourage shared use of resources 
� Provide opportunities for aggregate purchasing and support, resulting in cost savings 

 
In response to the requirements of the 2002 legislation the Public Safety Radio System Planning 
Committee also proposes the following statutory changes be made to effectively implement and 
administer the plan:  
 
� Recommend an increase of the 911 sur charge.  An additional 27 cents to be allocated to 

deployment of the radio system. 
� Recommend an amendment to the existing statute allowing local government levy 

authority for public safety radio systems.  Extend this authority to all counties statewide. 
� Recommend extending current legislation that provides tax-exempt status for purchase of 

public safety radio system equipment.  
 

In summary, Public Safety communications is a critically important issue to state government and 
homeland security.  Minnesota has a history of success in this area.  There are significant needs 
statewide for improved radio communications.  Minnesota is ready to deliver with a defined plan and 
migration strategy.  Your attention to this important public safety issue is greatly appreciated.  
 
Sincerely, 
 
 
 
Mancel Mitchell 
Acting Commissioner 
 
 
Cc:  Legislative Reference Library 
  Chief Clerk of Court 
  Secretary of Senate 
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Executive Summary (Brief) 
 
 
State and local government’s public safety and services workers use two-way radio on a daily basis to 
conduct business and serve the public.  This includes routine day-to-day business such as traffic stops, 
investigations, road repair, and other general administrative duties.  During times of emergency such as 
floods, tornados, fires, explosions, and other disasters or incidents, radio systems are a critical 
component in the communication and coordination of resources.   
 
Issues exist today that jeopardize the effectiveness of many public radio systems:   
 

•  Lack of spectrum for radio users causes interference and the inability to expand or develop new 
systems. 

•  Problems with interoperability—communications problems exist today between local jurisdictions 
and units of governments and services, in the future the problem will grow.  As the benefits of 
digital technology are understood and federal regulatory changes push users across the state to 
upgrade their antiquated systems unilaterally, the technology choices and spectrum issues will 
further divide public services and hamper their ability to communicate. 

•  The events of September 11, 2001 have exposed and reinforced the urgent need for modern 
interoperable public safety communication systems. 

 
The purpose of this project is to provide a reliable communication system to meet the needs of state 
agencies and their local government partners, and to improve the safety, security, and mobility of the 
public.  By creating partnerships with other units of government and public service organizations we will 
improve interoperability between the levels of government and share resources to build a statewide 
communication infrastructure on which to move into the future in an integrated, practical and strategic 
way.  
 
Over the last several years the State, in partnership with local governments and the Metro Radio Board, 
has made headway into installation and upgrades within the metro area, and has set up the opportunity 
for interoperability throughout the state.  Many areas throughout the state are using antiquated 
communications systems, some 30 and 40 years old, including many state agencies and entities.  New 
public safety concerns, federal pressure, and normal wear and tear on equipment is leading many 
communities throughout the state to pursue changes in their systems.  It is an appropriate and prudent 
action within state government’s set of responsibilities to research and establish the standards and 
infrastructure for public and private public safety entities to utilize throughout the state, leveraging and 
integrating state and local efforts and investments in public safety communications technology.   
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1. Business Objective 
 

Project Scope 
 
A state-managed, owned, and operated statewide infrastructure is proposed.  The positioning of the 
“backbone” would be statewide, offering the option of state, local public, and private public safety entities 
as defined by FCC Rules & Regulations 90.20(a)(1)(2), to purchase compatible radio equipment and 
take full advantage of the ubiquitous system.          
 
The infrastructure must be built with open standards so additional public and private public safety entities 
have the option, and are in fact encouraged, to plug-in to the statewide infrastructure as it is completed 
and as capacity is available with full interoperability and integration.  The scope of this effort includes all 
aspects of planning and construction of the greater Minnesota system, fully integrating, leveraging, and 
encompassing the metro area work to date resulting in the seamless deployment of communication 
facilities. 
 
The Minnesota Department of Transportation’s Office of Electronic Communications has the experience, 
skills, abilities, and resources to manage and implement the statewide technical infrastructure over the 
next several years.  Full consideration is given to the metro project, and complete integration and 
interoperability is guaranteed by these continuing and new efforts. 

 
The digital network represents improved communications performance, increased capacity and new 
capabilities.  The system will be capable of supporting not only state operations, but could also be 
shared with local jurisdictions throughout the state as deemed appropriate by the OEC, and the Project 
Owners and Sponsor.  Excluded from the project scope is the direct provision of services to all comers, 
public or private—the system will be deployed first to serve the public safety and public services (as 
defined by FCC Rules & Regulations 90.20(a)(1)(2)) communications needs in Minnesota, and 
secondarily will support local jurisdictions and other public/private interests to the greatest extent 
possible under the FCC guidelines.   
 

Business Need or Opportunity 
 

A child is reported as missing, lost or abducted.  A traffic accident causing multiple injuries requires 
instant response from paramedics to save lives or prevent further injury.  A major fire requires 
assistance from several fire departments, law enforcement agencies and medical help.  A toxic 
substance is spilled during transit.  An instant response is necessary in all these situations to save lives 
and limit damage to property and the environment.  A statewide radio communications system would 
help city, county, state and some private services coordinate resources and respond to emergencies 
quickly and effectively. 
 
Some instances where shared communications are essential: 
  

• Terrorist attack or threat 
• Chemical fire - Smoke plume drifting to multiple jurisdictions 
• Train derailment – Hazardous spill – plume drifting to multiple jurisdictions 
• Nuclear Plant Incident – Radiation plume drift – Evacuation 
• Hazardous spill on Highway or interstate system  
• Tornado and related affects – clean-up and aid 
• Explosions 
• High speed Pursuit 
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• Forest Fires 
• General fire fighter response 
• Manhunt 
• Drug Interdiction 
• Traffic Control 
• Plane crash 
• Crowd control – International Society of Animal Geneticists, Political Conventions, Sports 

 
The various agencies of the State of Minnesota who use two-way radios to conduct state business are 
facing a growing number of issues that are impacting the operation of their radio systems.   Following is 
a partial list of the issues: 
  

•  Aging systems 
•  Many systems will require total replacement, or a partial upgrade to remain in contact  
•  High costs associated with isolated instances of full system implementation  
•  Spectrum 
•  Inadequate number of frequencies 
•  FCC regulations 
•  New regulations for spectrum use 
•  New spectrum opportunities 
•  Technology/industry  
•  Narrowband 
•  Digital 
•  Interoperability 
•  Limited ability or complex maneuvering with today’s systems 

 
The Minnesota Department of Transportation (Mn/DOT), Office of Electronic Communication (OEC) is 
the department that designs and maintains a majority of the radio systems used by the state.  OEC 
planners and engineers have been managing these issues for several years. Due in part to its size, and 
sheer volume of users, the Metro area has had the most immediate problem.  After many years of 
planning and debate, the legislature directed Mn/DOT to implement a jointly owned and operated 800 
MHz digital trunked radio system throughout the nine County Metro area.  Partners in that system 
include: Hennepin County, the City of Minneapolis, North Memorial Health System, and Carver County.  
More users continue to join once the system becomes operational in 2002.   
 
With a solution to the Metro problem at hand, the OEC planners and engineers are turning their attention 
to greater Minnesota, where problems similar to the Metro are occurring with state agencies.  A planning 
group was formed and over a period of three years explored several options that could potentially meet 
the challenges.  The planning group concluded that a statewide radio system using 800MHz digital 
trunking technology would best meet the needs of the state agencies. The planning group also 
discovered that the issues noted above were not unique to state agencies.  Many county and city 
government radio systems were, and are, suffering from the same problems.   
 
The cost to implement a statewide 800 MHz system solely for state use may seem prohibitive, but if the 
focus is placed on building a shareable infrastructure that could meet the needs of all governmental 
jurisdictions throughout the state, similar to the concept used in the Metro area, then it seems that the 
benefits will far outweigh the costs incurred by all. 

Business Objectives 
 

•  To improve the safety, security and mobility of the public. 
•  To replace the aging, disparate radio systems across the state with a coordinated, leveraged, 

communications infrastructure.  
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•  To respond quickly, professionally, and safely to dangerous or threatening situations affecting 
our citizens. 

•  To maximize efficiency between units of work by streamlining communications and reducing 
complexity in operations. 

•  To save money by aggregating demand and purchasing power, as well as through standardized 
tools reducing the need for technician and user re-training and re-tooling. 

Benefits 
 

General  
•  Shared resources; spectrum, towers, land, infrastructure equipment 
•  Enhanced radio coverage 
•  Better first responder coordination, resulting in improved citizen care.  
•  Multi agency, multi jurisdictional interoperability 
•  Capacity to accommodate local units of government as deemed appropriate 
•  Wide-area communications 
•  Shared or lowered costs 
•  Secure channels (digital transmissions make it very difficult for unauthorized monitoring) 
•  Loss control (lost or stolen radios can be disabled by the agency prohibiting unauthorized use) 
•  Increased capability of interoperability for all users 
•  Statewide functionality 

 
Technology  

•  Open infrastructure to be used via opt-in by locals, and approved non-state entities 
•  Full integration readiness for CriMNet, and other public safety and transportation applications 
•  Allows 800 MHz digital, 800 MHz analog, and all other users to communicate 
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2.  Project Approach 
 

 
The opportunity is rare to get to take advantage of a technology revolution that is perfectly matched and 
absolutely critical to the quality of life and safety and security of citizens.  This opportunity has presented 
itself in Minnesota.  Digital radio is changing the way our wireless communications systems operate.  
The advent of digital radio communication has changed the way systems are designed and vastly 
improved the functionality delivered to the users in the field. 
 
The process of moving to a totally digital communication network began approximately ten years ago.  
One of the primary catalysts driving the process was the public safety communications community.  The 
APCO Project-25 committee was established in October of 1989 with the charter to develop new 
standards for digital radio.  The further development and ever-greening process continues today.  In May 
of 1990 the Public Safety Community documented a strong need for digital radio in their response to the 
FCC Notice of Inquiry.  And finally, the Public Safety Community continues to demand better solutions 
and enhanced communications to improve operations and their ability to respond to emergency 
situations.  While the need for better solutions continues to be an issue, the current analog technologies 
are having a difficult time keeping pace.  There are several communities throughout the state where the 
radio systems are literally falling apart around the users.    
 

Recommendations  
 

1. In addition to the established project oversight Planning Committee, establishment of a project 
team to deploy the project, led by and consisting of the executive steering committee, a core 
project team, a technology sub-team, and a stakeholder communication sub-team. 

 
 

2. The development and application of statewide standards and guidelines for a statewide 
communications infrastructure. (Appendix I) 

 
 

3. Initiation of an education program around radio usage, and optimization of the benefits and 
opportunities presented by this statewide shared infrastructure. 

 
 

4. Exploration of various funding mechanisms that maybe available to support the implementation 
of this system, including but not limited to 911 fee expansion (Appendix II).   

 
 

5. State leadership (Department of Public Safety) in the design, implementation, and maintenance 
of a statewide digital radio system, according to the current processes and practices of the 
Office of Electronic Communications.   

 
6. Modification of the current statute for project governance to remove the distinction of a 

metropolitan-only representative from the League of Cities.  It is the feeling of the Planning 
Committee that the project would be well served by the best candidate from anywhere in the 
state rather than specifically representing the metro region.  (Appendix IV)   
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Approach 
 
The State backbone within the metro area (phase One) is complete.  As local government participation 
in the metro system (Phase Two) continues, the State will proceed with the phased deployment of state 
backbone systems in greater Minnesota (phases Three-Six).  Local governments in greater Minnesota 
will be welcomed to integrate with or join the State system throughout the phased deployment or after 
the system is fully completed, at their option.   It is critical that the statewide infrastructure is viewed as a 
migration option for greater Minnesota communities, or it will be less likely to be successful. Acceptance 
of the strategy and resulting deliverables must be assured up-front by the project organization and 
communications plans.  Equally as important, the greater Minnesota State backbone build out must be 
fully interoperable with the State’s Metro backbone system.  
 
Mn/DOT will design, construct, maintain, and manage the infrastructure of the statewide digital trunked 
radio system.  Infrastructure is defined as: the towers, shelters, backup, power generators, base 
stations, microwave equipment, and system controllers.  In addition Mn/DOT will establish the technical 
operating standards to which the users of the system must adhere.  Local government agencies 
choosing to participate on the system would contract for services from the state.  This method of 
management is similar to the Department of Administration’s existing ITG services.  Local units of 
government would have supervisory control of their portion of the system.  Local units of government 
can form local advisory units within their regions and these groups can develop local operating protocols 
and procedures (within state standards).    
 
The system will be designed to meet the needs of state agencies first, primarily the State Patrol, 
Mn/DOT, and DNR.  The systems will also be available to other state agencies and stakeholder groups 
such as BCA, Emergency Management, Fire departments, Department of Corrections, Emergency 
Medical Services, colleges and universities, state hospitals, and other institutions and agencies 
 
 

Governance 
 
The membership and structure of the Public Safety Radio System Planning Committee, as 
described in statute 473.907 subd. 1, shall serve as the governance body for the statewide radio 
system.  
 

 
Sec. 12. [473.907] [PUBLIC SAFETY RADIO SYSTEM PLANNING
10.15 COMMITTEE.]
10.16 Subdivision 1. [PLANNING COMMITTEE.] (a) The commissioner
10.17 of public safety shall convene and chair a planning committee to
10.18 develop a project plan for a statewide, shared, trunked public
10.19 safety radio communication system.
10.20 (b) The planning committee consists of the following
10.21 members or their designees:
10.22 (1) the commissioner of public safety;
10.23 (2) the commissioner of transportation;
10.24 (3) the commissioner of administration;
10.25 (4) the commissioner of natural resources;
10.26 (5) the chair of the metropolitan radio board;
10.27 (6) the president of the Minnesota sheriffs' association;
10.28 (7) a representative of the league of Minnesota cities from
10.29 the metropolitan area; and
10.30 (8) a representative of the association of Minnesota
10.31 counties from greater Minnesota.
10.32 Additionally, the commissioner of finance or a designee
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10.33 shall serve on the committee as a nonvoting member.
10.34

 

The duties and obligations of the group include:  
 

•  Implement the phased project plan to establish a statewide trunked radio system backbone 
infrastructure. 

•  To set, monitor and audit compliance with the standards, protocols, and procedures necessary 
for the smooth operation of the expanding statewide shared radio system.   

•  To expedite and manage with the Department of Transportation the technical design process, 
the contracting for and leasing of sites, and the negotiating of cooperative agreements among 
agencies, jurisdictions, and municipalities. 

 
•  To review, approve and administer implementation of moves, additions, and changes to the 

backbone system. 
 

•  To have governance authority over and responsibility to coordinate activities of the Metropolitan 
Radio Board, and will strive to integrate and leverage the learnings and accomplishments of that 
Board to date. (Appendix III)     

 
•  To provide core training for constituent agencies and interoperability training for non-participating 

agencies. 
 

•  To allocate system costs fairly among participants 
 

•  To resolve complaints, disputes, and grievances from system users.   
 

•  To provide a structure for managing the system’s growth and expansion. 
 

•  To administer the ongoing business of the system such as making lease and utility payments 
 

•  To manage and facilitate communication among users on issues affecting system participants at 
all levels.     
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3. Project Description 
 

Deliverables 
 

•  Electronics/technology physical build-out and on-going support agreement 
•  A phased migration strategy that will provide a digital radio system to be live at the end of phase 

Three in 2009, with all other Districts in the state completed by 2012.    
•  Demonstrated and consistent radio-to-radio communication at scene of incident in simplex 

mode 
•  Tower and electronics deployment in accordance with the statewide planning map.  
•  Technical white papers describing: 

o Technology research and strategy validation paper 
o Standards,  
o Architecture,  
o Infrastructure technology,  
o Interoperability requirements, 
o Implementation process replication,  
o Expansion opportunities and process, 
o User and system documentation.     

 

Completion Criteria 
 
The project will be segmented into six phases to facilitate budgeting, management and resourcing.  The 
shared radio infrastructure will be completed when the digital radio infrastructure is completed and 
adequate to support state agency needs.  Additionally, maximum capacity will be provided wherever 
possible to facilitate plug-ins by local governments and private public safety service concerns.  The 
infrastructure will be deployed in such a way to allow and encourage integration of non-state entities 
where appropriate, and full support will be provided to the integration needs of those wishing to 
interoperate within the state system.        
 

o Digital communications infrastructure physically built throughout the state, beginning 
with Phase Three (Rochester and St. Cloud State Patrol districts), and continuing in 
phases until statewide coverage is achieved (approximately 2012). 

o Validated open architecture allowing for full interoperability among public and private 
public safety entities and future expansion and optimization of the system. 

o Enhanced stability in the first responders, network and reductions in error or complexity 
in emergency response. 

 

Risk Assessment and Mitigation 
 
1. Project discipline through traditional a project management approach is essential for success in a 

project of this complexity and breadth.  It is necessary to install a project manager at the program 
level, with oversight for all aspects of the project including the technology, communication and 
marketing plans, budget responsibility, integration with the metro project, legislative interface, and 
scope and change control. 
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Mitigation Strategy:  Assign a dedicated project manager with full funding, span of control, and executive 
support to construct a project team of appropriately skilled resources to carry out completion of the multi-
year project.  
 
2. Risks associated with a build-out of this infrastructure because it will span a number of years. 

a) Vendor/contractor sustainability 
b) Dedicated project staff resource 
c) Project staff continuation 

 
Mitigation Strategy:  Evaluate and select standard tools and technologies to position the system within 
the mainstream industry and vendor offering.  In addition, a reliable funding stream must be established 
now for the future, and dedicated to support the project resources and activities until the year 2012. 

 
3. The costs associated with the build-out are substantial. 

a) Project expenses are significant for this phase 
b) Future funding for subsequent phases is unreliable but essential for full infrastructure benefits 

 
Mitigation Strategy:  Where possible and prudent, vendor and technology pricing should be acquired on 
a fixed bid basis to anticipate future funding needs.  In addition, a strategy for leverage, integration, and 
re-use must be well established and required by the project leadership and system builders.  
 
4. The technology could become stagnant or obsolete over the multi-year life of the project and against 

architectural requirements. 
a) Dangerous and costly missteps in design and implementation may occur 
b) Even if proved necessary, shifts in direction are difficult, costly, and time consuming  
   

Mitigation Strategy:  The technology builder (Mn/DOT) must commit to an “ever-greening” process 
whereby it is validated repeatedly over time against architectural and functional requirements 

 
5. Collaborative methods can be time-consuming and difficult, though the potential for an extraordinary 

result is much greater—the value of purposeful and energized partnering efforts cannot be 
shortchanged.  

 
Mitigation Strategy:  Diligent management oversight by the cross-functional representation of the 
Planning Committee will assure collaboration and integration between agencies and stakeholders that is 
critical to project success. 
 
6. The state must take the lead in conveying to rural jurisdictions that this build-out is a benefit to them, 

and encourage them to partner with the state to leverage their purchasing choices and spending and 
the power of aggregated demand. 

  
Mitigation Strategy:  Diligent management oversight by the cross-functional representation of the 
Planning Committee will assure collaboration and integration between system architects and builders 
with local jurisdictions agencies and stakeholders that is critical to project success. 
 
7. Local jurisdictions and stakeholders may not have either faith in the recommendations of the 

infrastructure project or the capability to implement the recommended solutions.   
 
Mitigation Strategy:  The state must be available and supportive, as well as stand behind (post-
implementation) the choices it is guiding others to make relative to standards in tools and technologies. 
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Constraints 
 
Cost:   
Cost constraints will guide choices that are made, and diligence must be strictly maintained to achieve 
the greatest value proposition for the project.   
 
Standards:   
Must comply with existing Project 25 standards, FCC rules and regulation, and interoperability 
architecture established in the Project (see Conceptual Plan Document). 
 
Resources:   
Resources in each department, local municipality and board membership will have other demands on 
their time and attention. Adequate resources must be made available to the project as defined in project 
plan at every level of involvement and effort.  Project management resources are critical, and must be 
made available to the project. Policy, and possibly statute, must be modified so the acquisition of land for 
the construction of towers can be completed in a timely manner.  
 
Stakeholders:   
In some instances stakeholder cooperation and coordination of disparate goals may be difficult to 
manage, and constraints will be placed on the project by special interests.   

 

Dependency Linkages 
 

•  Seamless integration with Metro Radio Board technology infrastructure and feature set  
•  Standards organizations continue to endorse and support selected technology standards 
•  Vendor strategic direction continues to support technology installation  
•  State agencies commitment to this project evidenced via departmental prioritization 
•  Appropriate levels of financial support required for infrastructure build-out in each phase of 

completion must be made available 
•  Metro, local and regional jurisdiction cooperation 
•  Land is available for tower construction or shared space is available  
•  Staff resources remain available and dedicated to completion project goals    

 
 

  Measures of Project Success  
 

•  Complete implementation of infrastructure statewide  
•  Buy-in and integration to the greatest degree possible with state agencies as well as local 

jurisdictions 
•  Full integration with metro project activities and results  
•  Seamless interoperability within metro, greater Minnesota and each subsequent phase 

completion 
•  Continued proliferation, acceptance and support of selected technology standards 
•  Statewide radio infrastructure built within specified time and budget expectations 
•  Statewide radio infrastructure feature set delivered meets expectations of stakeholders and 

project administration 
•  Statewide radio infrastructure positioned to continue expansion throughout the state with each 

phase completion.   
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Critical Success Factors 
 

The successful and timely outcome of the project described in this document is dependent on the 
following: 
 

•  Where suitable state land is available, the state should be allowed to exercise the powers 
provided in MSS 394.24, Subd. 3.  A “meet and confer” meeting should take place with the local 
unit of government with zoning responsibility to inform at body of government (not the public) of 
the state’s intent.  The state will attempt to mitigate local concerns when and where practical and 
feasible as determined by sound engineering principles.  The state should proceed with 
construction after said meeting.  

 
•  Policy must be developed whereby State agencies/departments owning land suitable for the 

construction of towers must respond to Mn/DOT OEC within 30 days after contact is made with 
an analysis of facilities, capacity and shared use opportunities, and construction schedules--
provided that the proposed tower will not interfere or conflict with planned future use of the land, 
and not conflict with environmental policies. 

 
•  Adequate funding must be made available over the life of the project by the legislature for the 

construction of the system infrastructure. In addition, supplemental funding alternatives must be 
explored and resources made available for the purchase of mobiles and portables for state 
agency radio users. 

 
•  The proposed system must be fully compatible and interoperable to the existing radio system 

implemented in the metro area.  This means that components of the system are 
interchangeable, and fully functional. 

 
•  The existing state contract between the State and Motorola must be considered for extension to 

include Greater Minnesota.  Not allowing this will result in higher costs, and likely incompatible 
equipment/functionality. 

 
•  The state must be allowed to initially construct the system infrastructure for State use.  This 

does not preclude state representatives from meeting with local officials to discuss planning 
strategy and design considerations.  

 
•  For expansion of the system beyond state use the legislature must make funding mechanisms 

available to local units of government that will allow locals to join the system.  This can be in the 
form of low/no interest loans, or through legislative requests.   
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Roles and Project Stakeholders  
 

Roles 
The following role definitions are being applied to the resources assigned to this project: 

 
 

Project Sponsor Provides executive team approval and sponsorship for the 
project.  Has budget ownership for the project and is the major 
stakeholder and recipient for the project deliverables. 

Project Owner Provides policy definition to the Project team.  Resolves all 
policy issues with the appropriate policy owners in order to 
provide a clear, decisive definition.  Makes final decisions and 
resolves conflicts or issues regarding project expectations 
across organizational and functional areas.  The project owner 
and the project manager have a direct link for all 
communication.  The project manager will work directly with the 
project owner on all policy clarification. 

Project Manager Provides overall management to the project.   Accountable for 
establishing a Project Charter, developing and managing the 
work plan, securing appropriate resources and delegating the 
work and insuring successful completion of the project.  All 
project team members report to the project manager.  Handles 
all project administrative duties, interfaces to project sponsors 
and owners and has overall accountability for the project. 

Planning Committee Provide assistance in resolving issues that arise beyond the 
project manager’s jurisdiction.  Monitor project progress and 
provide necessary tools and support when milestones are in 
jeopardy. 

Stakeholder Key provider of requirements and recipient of project 
deliverable and associated benefits.  Deliverable will directly 
enhance the stakeholder’s business processes and 
environment.  Majority of stakeholders for this project will be 
agency heads, CIO’s and project management representatives. 

User Support Analyst Working project team member who analyzes, designs and 
ultimately improves or replaces the business processes.  This 
includes collaborating with teams to develop high level process 
designs and models, understanding best practices for business 
processes and partnering with team members to identify 
appropriate opportunities, challenging the old rules of the 
business and stimulating creating thinking, and identifying 
organizational impact areas. 
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Stakeholders and Communication Plan Requirements 
 

 
Agency/ Area 

 
Name, Title 

 

 
Role 

 
Communication 

Department of Public Safety Commissioner  Project Sponsor Monthly Report 
Quarterly Presentation 

Department of Public Safety Commissioner Project Owner Monthly Report 
Quarterly Presentation  

Department of Transportation Commissioner Project Owner Monthly Report 
Quarterly Presentation 

Department of Natural 
Resources 

Commissioner Project Owner Monthly Report 
Quarterly Presentation  

Department of Administration Commissioner Project Owner Monthly Report 
Quarterly Presentation 

 
 

 Project Manager  

Department of Public Safety Commissioner  Planning Committee 
Member 

Semi-monthly Report 
Monthly Presentation 

Department of Transportation Commissioner  Planning Committee 
Member 

Semi-monthly Report 
Monthly Presentation 

Department of Administration Commissioner  Planning Committee 
Member 

Semi-monthly Report 
Monthly Presentation 

Department of Natural 
Resources 

Commissioner  Planning Committee 
Member 

Semi-monthly Report 
Monthly Presentation 

Metro Radio Board Chair Planning Committee 
Member 

Semi-monthly Report 
Monthly Presentation 

League of Minnesota Cities Representative Planning Committee 
Member 

Semi-monthly Report 
Monthly Presentation 

Association of Minnesota 
Counties  

Representative Planning Committee 
Member 

Semi-monthly Report 
Monthly Presentation 

Minnesota State Sheriffs’ 
Association 

Representative Planning Committee 
Member 

Semi-monthly Report 
Monthly Presentation 

 User Team 
State Patrol representative 
Sheriff’s representative 
Police and Fire 
representative 
 
Technology Team 
Mn/DOT 
Public Safety  
Office of Technology  
Additional TBD… 

   Core Project Team  Weekly Meetings 

 Mn/DOT  
Additional TBD… 

 Technical Sub-Project   
Team 

Weekly Meetings/as 
needed 

 User Community 
Additional TBD… 

Stakeholder Sub-Project 
Team 

Weekly Meetings/as 
needed 
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Stakeholders and Communication Plan Requirements, continued 
 

 
Agency/ Area 

 

 
Name, Title 

 
Role 

 
Communication 

 
 

 
DPS 
State Patrol 
BCA 
DEM 
Fire Marshal 
Alcohol and Gambling Division 
Additional TBD… 
MN Chiefs of Police Assoc. 
MN Police and Peace Officers 
“First Responders” 
Local elected officials  
Governor’s Office  
DNR 
Enforcement Division 
 
Forestry 
Parks 
Trails and Waterways 
DHS 
State Hospital System 
DOT 
Maintenance Operations 
Construction 
ROW 
Surveys 
Additional TBD… 
University of MN 
MNSCU 
Security 
Maintenance 
Military Affairs 
State Legislature 
CriMNet Project leadership  
Other Project leadership  

 
Stakeholders: 
 

 
Quarterly Written 
Updates 
Community Meetings 
as appropriate. 
Individual Stakeholders 
as appropriate.   
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4.  Project Estimates 

Phased Implementation Plan and Schedule 
 

Implementation of the new 800 MHz trunked system in Greater Minnesota will occur in four (4) phases.  
Each phase will consist of implementing components of the system within two to three complete Patrol 
districts.  For operational purposes, it is highly recommended that complete districts be converted to the 
new system, rather than portions of a district or specific highway corridors. The tables below show the 
cost details of each phase.   
 
The work to be completed during each phase consists of constructing and or installing the following 
components: towers, 800 MHz base stations, Interop base stations (VHF), controllers, switching 
equipment, and microwave transmitters/receivers.  
 
Specific tasks that must be completed in each phase are as follows:  
 
Form planning group with local government/public safety entities within district 

•  Locate suitable existing local government towers in required areas.  If none then;  
•  Identify land parcels for tower construction 
•  Purchase land 
•  Prepare specifications for towers and shelters 
•  Bid for towers and shelters 
•  Prepare site for tower erection 
•  Erect towers and place shelters, generators 
•  Prepare specifications for trunked radio system and microwave 
•  Bid for trunked radio system and microwave 
•  Finalize detailed design with successful vendor 
•  Order trunked radio equipment (base stations) and microwave 
•  Factory staging of all electronic components 
•  Equipment delivery and installation 
•  Testing  
•  Acceptance 

 
Special consideration will be given to the interoperational system (Interop) that will be needed to permit 
communications between users of the new 800 MHz trunked system and the users who chose not to 
migrate or join the new system.  See page I-7 in the Conceptual Plan Document for a more detail 
description of the Interop requirements.   
 
Phase Three- Phase Three will begin in FY2004 if funding is made available. This phase will provide 
coverage throughout 23 counties in the Rochester and St. Cloud Patrol districts.   
 
Phase Four – Phase Four, which will begin in FY2005 or one year after the start of Phase Three.  This 
phase will cover the Duluth and Brainerd Patrol districts.  The two districts cover 12.5 counties (half of 
St. Louis Co.)   
 
Phase Five – Phase Five will begin in FY2006 or 1 year after the start of Phase Four.  This phase 
encompasses three Patrol districts – Mankato, Marshall, and Detroit Lakes.  This phase will include 31 
counties.   
 
Phase Six – Phase Six, will begin in FY2007 or 1 year after phase Five begins.  This phase will cover 
the Virginia and Thief River Falls Patrol districts.  These two districts include 11.5 counties.   
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Timeline Activities and Expenditures 
 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 
Land Purchase PHASE 3   $500,000 $500,000           $550,000 -------------- -------------- -------------- -------------- -------------- 
Tower, Shelters, Generators,  
& Site Prep work PHASE 3  

 --------------  $2,980,000        $2,980,000   $3,278,000 -------------- -------------- -------------- -------------- 

Tower Modifications PHASE 3   $385,462 $384,462           $384,462      $511,614 -------------- -------------- -------------- -------------- 
Design & Engineering 800 MHz 
Trunked & Microwave PHASE 3 

  $1,300,000 $1,300,000        $1,300,000   $1,300,000   $1,300,000 -------------- -------------- -------------- 

Purchase 800 Eqp. PHASE 3 -------------- ----------      $10,561,690 -------------- -------------- -------------- -------------- -------------- 
Purchase Microwave PHASE 3 -------------- ----------        $9,984,340 -------------- -------------- -------------- -------------- -------------- 
Interop & Control Eqp. PHASE 3 --------------   ----------        $4,000,000      $728,000 -------------- -------------- -------------- -------------- 
                        TOTAL PHASE 3 $44,228,030 ---------- -------------- -------------- -------------- -------------- -------------- -------------- 
Land Purchase PHASE 4 --------------   $650,000           $650,000      $650,000 -------------- -------------- -------------- -------------- 
Tower, Shelters, Generators,  
& Site Prep work PHASE 4 

-------------- --------------        $3,840,668   $3,840,668   $3,840,664 -------------- -------------- -------------- 

Tower Modifications PHASE 4 --------------      $166,000           $166,000      $166,000 -------------- -------------- -------------- -------------- 
Design & Engineering 800 MHz 
Trunked & Microwave PHASE 4 

--------------   $1,300,000        $1,300,000   $1,300,000   $1,300,000     $1,300,000 -------------- -------------- 

Purchase 800 Eqp. PHASE 4 -------------- -------------- -------------- $10,669,200 -------------- -------------- -------------- -------------- 
Purchase Microwave PHASE 4 -------------- -------------- -------------- $13,065,000 -------------- -------------- -------------- -------------- 
Interop & Control Eqp. PHASE 4 -------------- -------------- --------------   $4,000,000     $966,000 -------------- -------------- -------------- 
                        TOTAL PHASE 4  $49,170,200 -------------- -------------- -------------- -------------- -------------- -------------- 
Land Purchase PHASE 5 -------------- --------------           $650,000      $650,000      $700,000 -------------- -------------- -------------- 
Tower, Shelters, Generators,  
& Site Prep work PHASE 5  

-------------- --------------    $3,874,000   $3,874,000     $4,172,000 -------------- -------------- 

Tower Modifications PHASE 5 -------------- --------------           $196,858      $196,858      $295,284 -------------- -------------- -------------- 
Design & Engineering 800 MHz 
Trunked & Microwave PHASE 5 

-------------- --------------        $1,300,000   $1,300,000   $1,300,000     $1,300,000   $1,300,000 -------------- 

Purchase 800 Eqp. PHASE 5 -------------- -------------- -------------- --------------   $9,727,800 -------------- -------------- -------------- 
Purchase Microwave PHASE 5 -------------- -------------- -------------- -------------- $15,640,000 -------------- -------------- -------------- 
Interop & Control Eqp. PHASE 5 -------------- -------------- --------------   --------------   $4,000,000        $868,000 -------------- -------------- 
                        TOTAL PHASE 5 -------------- --------------      $51,344,800 -------------- -------------- -------------- -------------- -------------- 
Land Purchase PHASE 6 -------------- -------------- --------------      $500,000      $500,000        $600,000   
Tower, Shelters, Generators,  
& Site Prep work PHASE 6  

-------------- -------------- -------------- --------------   $2,980,000     $2,980,000 $3,576,000 ------------- 

Tower Modifications PHASE 6 -------------- -------------- --------------      $348,572      $348,572        $522,856 -------------- -------------- 
Design & Engineering 800 MHz 
Trunked & Microwave PHASE 6 

-------------- -------------- --------------   $1,300,000   $1,300,000     $1,300,000 $1,300,000 $1,300,000 

Purchase 800 Eqp. PHASE 6 -------------- -------------- --------------   $8,315,700     
Purchase Microwave PHASE 6 -------------- -------------- -------------- $12,200,000     
Interop & Control Eqp. PHASE 6 -------------- -------------- --------------   $4,756,000     
                        TOTAL PHASE 6 -------------- -------------- -------------- $44,127,700     
YEARLY EXPENDITURES $2,185,462 $7,280,462 $37,864,018 $72,949,612 $48,072,320 $13,042,856 $6,176,000 $1,300,000 
SALES TAX $   142,055 $  473,230 $  2,461,161 $  4,741,724 $  3,124,700 $     847,785 $   401,440 $     84,500 
YEARLY TOTALS $2,327,517 $7,753,692 $40,325,179 $77,691,336 $51,197,020 $13,890,641 $6,577,440 $1,384,500 
GRAND TOTAL $201,147,325 
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Resource Requirements – Team and Support Resources 
 
 
Resource Phase III Phase IV Phase V Phase VI 
     
Oversight (>FTE)      
Sponsor X X X X 
Steering Committee X X X X 
     
Dedicated FTE     
Project Management Team X (3) X (3) X (3) X (3) 
User Design Team X (3) X (3) X (3)  X (2) 
Technical Development Team X (7) X (9) X (11) X (9) 
     
Total Dedicated FTE 13 15 17 14 
  
 

Estimated Cost 
(In 000’s) 

 
Type of Cost Phase  III Phase IV Phase V Phase VI 
 
Staff Resource 

 
$     975 

 
$  1,125 

 
$  1,275 

 
$  1,050 

 
Equipment and 
Infrastructure 

 
 
$44,228 

 
 
$49,179 

 
 
$51,345 

 
 
$44,128 

 
 
Estimated Total 

 
 
$45,203 

 
 
$50,304 

 
 
$52,620 

 
 
$45,178 
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5.  Project Controls 

Risk/Contingency Management 
 

 
This project’s overall risk management strategy is guided by a commitment to risk management as a 
project management best practice and by risk assessment requirements in Minnesota statute.   Risk 
assessment and risk mitigation planning are part of the program throughout its phases. The Project will 
conduct a formal risk assessment and risk management planning effort, engaging an outside consultant 
when appropriate or necessary. The risk identification and analysis and risk response plans will be 
available to project stakeholders in separate documents. The effort will include an identification and 
assessment of project risks and a framework for proactive decision making to: 

•  Assess continuously what could go wrong (risks)  

•  Determine which risks are important to deal with (impact and prioritization)  

•  Implement strategies to deal with those risks (mitigation)  

•  Monitor and control  (tracking)  

Issue Management  
 
The purpose of the issues management process is to provide a mechanism for organizing, maintaining, 
and tracking the resolution of issues that have an impact on achieving the objectives of the project, that is, 
issues related to the information integration effort as well as issues that have an impact beyond the scope 
of any specific component.  
 
A description of the issues management process and mechanisms will be posted on a website to be 
established once the project has been formally launched, and communicated to all program personnel. 
The approach is to capture and document discussion points that arise in meetings or are brought to the 
attention of the program team by other means. The project manager is responsible for separating out 
action items, open points, or other items that may be captured in the same settings, but are not in fact 
issues.   
 
Documentation consists primarily in a project issue log. When an issue is complex, an additional “issue 
description” document may be created as well. The project team will use the issue log to: 
 

•  Identify each issue and the impact on the project, including any pertinent details such as the date 
and who reported it. 

 
•  Determine a priority for the issue. Label it as high, medium, or low. 

 
•  Assign the issue to a team member.  

 
•  Set a target date for resolution.  

 
•  Track the status of the resolution. Label it as open, in progress, or closed. 

 
•  Document the process by which the issue was resolved. This will help the team note any lessons 

that can be learned from the problem’s solution. 
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The project manager is accountable for managing issues and will aggressively act to resolve issues as 
rapidly as practicable. The project manager may assign other team members to resolve specific issues. 
The project manager reports on issue status to the Planning Committee.  If the project manager cannot 
resolve an issue, the issue is presented to the Planning Committee for resolution.    
 

Change Management 
 
The purpose of change management for the project is to provide a process and mechanisms to ensure 
that program scope; budget and schedule changes are understood and agreed to by the Planning 
Committee.  The approach is to use change control procedures for the project that are consistent with 
project management industry best practices and include the following tasks: 
 

•  Identify potential scope change through the use of a Change Request document and Change 
Request Log. 

•  Evaluate impact of potential scope change. 
•  Determine if additional funds, resources and time will be required. 
•  Ensure that the scope change is beneficial. 
•  Planning Committee discuss the potential change and its anticipated impact on the project and 

determines whether to authorize the change.  
•  Changes that are agreed upon must be documented and signed as a matter of formal scope 

control. 
•  Update planning documents with scope change impacts.  

 

Communication Management 
 

The project manager in cooperation and with support from the Planning Committee and the core project 
team will facilitate the communications plan according to the standards established for project 
management and as indicated in the Stakeholder and Communications Plan Requirements section of this 
document.   
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6. Authorizations 
 
 

The Scope Statement will be approved by: 

The Project Manager 

The Planning Committee 

The Project Sponsor 

 
Project changes will be approved by: 

The Planning Committee 

The Project Manager 

 
Project deliverables will be approved/accepted by: 

The Planning Committee 

The Project Sponsor 

The Project Manager  

Stakeholders  
 

Specific task responsibilities of project resources are defined as indicated in the Project/work Plan. 
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7. Scope Statement Approval Form 
 
 
 

Scope Statement Approval Form 

 
 
Project Name:    
 
Project Manager:     
 
The purpose of this document is to provide a vehicle for documenting the initial planning efforts for the 
project.  It is used to reach a satisfactory level of mutual agreement between the project manager and the 
project sponsors and owners on the objectives and scope of the project before significant resources are 
committed and expenses incurred. 
 
I have reviewed the information contained in this Scope Statement and agree. 
 
 
 
______________________________________________________________________________ 
Commissioner of Public Safety Date 
 
______________________________________________________________________________ 
Commissioner of Transportation Date 
 
______________________________________________________________________________ 
Commissioner of Natural Resources Date 
 
______________________________________________________________________________ 
Commissioner of Administration Date 
 
______________________________________________________________________________ 
Metro Radio Board Chair Date 
 
______________________________________________________________________________ 
League of MN Cities Representative Date 
 
______________________________________________________________________________ 
Association of MN Counties Representative Date 
 
______________________________________________________________________________ 
MN State Sheriff’s Association Representative Date 
 
______________________________________________________________________________ 
Commissioner of Finance Date 
 
______________________________________________________________________________ 
Project Manager Date 
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8. Scope Change Approval Form 
 
 
 

Scope Change Approval Form 

 
 
Project Name:    
 
Project Manager:     
 
The purpose of this document is to provide a vehicle for documenting the changes to the initial scope for 
the project.  It is used to reach a satisfactory level of mutual agreement between the project manager and 
the project sponsors and owners on the cost and other project impacts before significant resources are 
committed and expenses incurred. 
 
I have reviewed the information contained in this Change Request Statement and agree. 
 
 
 
______________________________________________________________________________ 
Commissioner of Public Safety Date 
 
______________________________________________________________________________ 
Commissioner of Transportation Date 
 
______________________________________________________________________________ 
Commissioner of Natural Resources Date 
 
______________________________________________________________________________ 
Commissioner of Administration Date 
 
______________________________________________________________________________ 
Metro Radio Board Chair Date 
 
______________________________________________________________________________ 
League of MN Cities Representative Date 
 
______________________________________________________________________________ 
Association of MN Counties Representative Date 
 
______________________________________________________________________________ 
MN State Sheriff’s Association Representative Date 
 
______________________________________________________________________________ 
Commissioner of Finance Date 
 
______________________________________________________________________________ 
Project Manager Date 
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9. Appendices 
APPENDIX I 

Source:  SECTION III of the Mn/DOT OEC Conceptual Plan and Design Document 

STANDARDS AND POLICIES 
 
NETWORK MANAGEMENT STANDARDS 

 
There are two types of standards that are needed to implement a shared statewide trunked radio system.  
The first is the “network architecture” standards.  For the purpose of this document this standard is defined 
as Project 25, described later in this section.  The second required standard involves the operation and 
administration of the system.  These standards will establish the protocols, and procedures for users of the 
system.  The topics covered by the standards manual will include, but not limited to, the areas listed below.  
While most standards have already been written, they are too lengthily to include in this document. 
  
PROTOCOL & PROCEDURES STANDARDS 
 
1. Management 

a. Agency roles in operational management of system 
b. Network management 
c. Database management 
d. Maintenance of names and naming standards 
e. Changing policy & standards 
f. Security 
g. Equipment standards 
h. Moves, additions and changes 
i. Managing participation issues 
j. Training standards 

2. Configuration and Allocation 
a. Naming conventions 
b. Talk-group and radio ID allocations 
c. Fleet-mapping standards 
d. Use of shared Talk-groups 
e. Talk-group & radio user priorities 
f. Telephone interconnect 
g. Subsystem roaming 
h. Scanning 
i. Recording/Logger ports 
j. Private call 
k. Status & message transmission/warning signals/AVL/text messaging 
l. Emergency button 
m. Multi-group announcement 

3. Interoperability Guidelines 
a. MINSEF  
b. Statewide Fire Mutual Aid 
c. MIMS 
d. Statewide EMS 
e. Recording common interagency Talk-groups 

4. Guidelines for Project 25 Trunked Users 
a. Talk-group and Multi-group ownership 
b. Interoperability between statewide 800 MHz system and other 800 MHz systems 
c. Statewide tactical Talk-groups 
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d. Interoperability between statewide 800 MHz and federal agencies 
5. Guidelines for Conventional Users 

a. Connecting into the Interop System 
b. RF control stations and portables 
c. Radio to radio cross band repeaters 

6. Maintenance 
a. Agency maintenance plans 
b. Develop standards for preventive maintenance 
c. Record-keeping requirements 
d. Contact information & procedures 
e. Spare equipment 
f. Equipment configuration information 
g. Software location 
h. Notification of maintenance activities 
i. Outage responsibility/Time standards/Repair Standards 

7. Media Policy 
a. Media access to Talk-groups 
b. Selling radios to the media 
c. Programming media radios 

8. Agency Billing & Cost Allocation 
a. New Users 
b. Fees for service 
c. Operational costs 
d. Billing management 
e. Insurance 

9. Compliance & Conflict Resolution 
a. Auditing and monitoring process 
b. Non-compliance 
c. Appeal process 

10. Disaster recovery Plan 
a. Contingency procedures 
b. Procedures/responsibility for system restoration 
c. Levels of response 

 
 
STANDARDS FOR OPERATIONAL MANAGEMENT  

 
The purpose of these Standards is to define each agency’s role in the operational 
management of the Statewide Shared Digital Trunking System. 

 
Each User of the System will formally designate a Local System Administer (LSA) who will have the 
authority to represent their respective Agency(s) interests and make decisions on issues related to the 
day-to-day operation on their portion of the system and any urgent or emergency system operational or 
repair decisions.  The Mn/DOT System Administrator will represent the statewide infrastructure portion of 
the system. Each LSA shall designate a backup who shall have the authority to represent their respective 
portion of the System in the absence of the primary LSA. 
 
An urgent or emergency situation would be one where immediate decision authority is needed to allow the 
System as a whole, or any of the Subsystem components, to continue supporting normal wide-area 
communications services.  It is recognized that each Local Systems Administrator (LSA) may have to 
obtain authorizations from higher levels of their own organization to make longer-term or non-emergency 
capital or repair expenditure decisions. 
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Each LSA will be responsible for the day-to-day management, operation and oversight of the 
system components within their portion of the System.  Specific duties will not be detailed in this 
document.  However, the general duties will include, but are not limited to, the following: 
 
1. Monitoring the system and its components for normal operations. 

2. Participating in the diagnosis of system performance problems and the development 
of corrective action recommendations. 

3. Dispatching appropriate repair services in the event of a malfunction in the system equipment. 
4. Managing the database elements including Subscriber IDs, talk-group IDs, and the various 

parameters that relate to their effective operation. 
 
Due to the complexity and distributed administration & maintenance of the System, typical problems can 
appear when changes are made to hardware or software.  In order to keep all representatives informed of 
any updates, notifications will need to be sent to all primary & alternate Local System Administrator (LSA) 
representatives in the event of any of the following: 

a. Any planned maintenance work being done on the Statewide or Local Systems that would affect 
the System performance for the other users would be preceded with reasonable notification of the 
maintenance work being done.  

b. Any equipment malfunctions or failures that would affect system performance for the other users 
of the local systems or statewide system. 

c. Any configuration changes in equipment or software by any one of the users that may affect 
system performance for the other users.  

 
In addition to the responsibilities as a Statewide System Administrator, the Mn/DOT System 
Administrator will also be responsible for: 

a. Arranging for System Administration meetings at least monthly to review operations of 
the System and share ideas or issues that have arisen in local subsystems that may be 
of interest to the other Local System Administrators.  

b. Being available to work with any of the other Local System Administrators or the technical staff of 
any of the local systems to diagnose and resolve any system operational problem that involves 
parameter changes, maintenance or repair of the regional equipment. 

c. Being the identified point of contact with the vendor for issues related to the statewide network 
equipment.   

d. Providing timely information to the other Local System Administrators on any System issue that 
arises or repair/maintenance issue related to the system equipment. 

e. Monitoring the performance of the entire network for normal operations, particularly the 
performance of the statewide infrastructure equipment. 

f. Monitoring the configuration of the system database for normal operations, particularly the 
properties of the statewide equipment & database objects. And conducting the periodic database 
backups. 

The Local System Administrators along with Mn/DOT’s System Administrator will be the representatives 
forming the System Managers Group (SMG).  The SMG is responsible for the operational management of 
the entire statewide system. 
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STANDARDS FOR NETWORK MANAGEMENT 
  
The statewide network consists of, but not limited to, channel banks, hubs, switches, routers, servers, Local 
Area Networks at the equipment locations, and Wide Area Links connecting sites together consisting of the 
microwave & fiber optic equipment, and the network management tools provided by the equipment 
manufacturer. 
 
The System architecture is primarily constructed around an Internet Protocol based network.  
The network is composed of industry standard equipment, which also provides flexibility and a large variety of 
management & diagnostic tools. 
 
The vendor will provide equipment configuration information as part of the system documentation. The 
system network is complex and unusual problems may be difficult to identify and resolve. The system 
documentation will have to be kept up to date or will lose its value in supporting the system network. 
 
The system network is protected from other agency data networks, and shall remain so. This is to protect the 
security and functionality of the system. If there is a connection to another data network, it shall be through an 
appropriately designed & maintained firewall. 
 
The components of the network shall be considered as “owned” by the State of Minnesota, unless otherwise 
designated as a local component, in which case that component would be owned by the local unit of 
government.  The individual owners will then be responsible for the maintenance of the sites & equipment 
that they own.  Agreements between the Owners and/or Maintenance Contractors are at each agency’s 
discretion, but the Owner is still ultimately responsible for their portion of the system. 
 
The Backbone system is structured on an integrated network; any infrastructure hardware and software 
upgrades or changes that may impact the system network will need reasonable discussion and subsequent 
approval by the System Managers Group. 
All maintenance work being scheduled that may affect the statewide system and/or a local system 
performance shall be preceded by reasonable and appropriate notification to the other Local System 
Managers. 
 
The equipment configurations of the components of the network will need to be documented. This is 
primarily for the purpose of maintenance, but also affects future planning. The vendor will provide the 
original “as built” documentation. 
 
The methods for performing detailed network operations will be defined in the technical resource manuals 
and training for the system. The technical resource manuals will be classified as “Security Information” and 
“General Non-Public Data” pursuant to Minn. Stats. §13.37 Subd. 1a. 
 
The details on procedures not otherwise defined will be at the discretion of the System Managers Group. 
 
The MnDoT System Administrator and Local System Administrators are responsible for managing the data 
attributes that they are individually responsible for. The Mn/DOT System Administrator shall be responsible 
for the statewide portion of the network. 
 

 
NETWORK ARCHITECTURE 

 
TECHNOLOGY STANDARDS 

APCO Project 25 is a joint effort of U.S. federal, state, and local government, with support from the U.S. 
Telecommunications Industry Association (TIA). State government is represented by the National 
Association of State Telecommunications Directors (NASTD) and local government by APCO. The 
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standards process is called “APCO Project 25” and the standards themselves are called “Project 25.” Of 
the three groups of users, APCO (i.e., local government) members are the largest group of users of Land 
Mobile Radios (LMR).  

The primary objectives of the APCO Project 25 (P25) standards process are to provide digital, narrowband 
radios with the best performance possible, to meet all public safety user needs, and to permit maximum 
interoperability. Secondary objectives include obtaining maximum radio spectrum efficiency, ensuring 
competition throughout the life of systems, and ensuring that equipment is user-friendly. During the 
process, the needs of the user have been put first. Performance and meeting user needs were always 
placed higher in priority than spectrum efficiency or reducing technical complexity.  

The Project 25 documents were developed by TIA, based on user needs, and then approved by the APCO 
Project 25 Steering Committee (representing federal, state, and local governments) before being 
published as TIA documents.  

Project 25 Phase I (12.5 kHz bandwidth) is essentially complete, 30 of the 32 Phase I Project 25 
documents have been published by TIA, containing more than 1,800 pages of technical information. The 
two remaining documents are on inter-sub-system interface conformance and network management 
conformance. These documents are expected to be published shortly.  

The basic characteristics of Project 25 radios are these: 

•  A Phase I emission designator 8K10F1E (C4FM [compatible four-level frequency modulation]) for 
operation in a 12.5 kHz channel and a Phase II emission designator of 5K76G1E (CQPSK 
[compatible quadrature phase shift keying]) for operation in a 6.25 kHz channel.  

•  Use of a common receiver for both C4FM and CQPSK to ensure full interoperability between the 
two signals.  

•  Encryption defined for the U.S. Data Encryption Standard (DES) algorithms, but other techniques 
can also be employed.  

•  Use of an IMBE (improved multiband excitation) vocoder with 4400 bits/s of digitized voice, 2800 
bits/s of error correction on the voice, and 2400 bits/s of signaling overhead, for an aggregate bit 
rate of 9600 bits/s.  

Project 25 Migration Strategy and Phase II Plans Project 25 has a well-planned migration strategy, both in 
the forward and backward direction. It was assumed in the basic planning that (1) no virgin spectrum was 
available and (2) users would need to affect a gradual phase-in and phase-out of equipment.  

For the transition from 25-kHz to 12.5-kHz digital, all Project 25 Phase I radios will be capable of both 25 
kHz analog FM and 12.5-kHz digital C4FM operation. Radios can thus be procured gradually, and 
channels or talk-groups converted to P25 operation whenever all the radios on them are P25  

The primary track of Project 25 Phase II has been announced to be 6.25-kHz CQPSK. The only difference 
between Phase I C4FM and Phase II CQPSK is the modulation method in the radio transmitter. A smooth 
transition is possible since Phase I radios can be gradually replaced by Phase II radios. The Project 25 
Steering Committee is currently receiving proposals for a secondary TDMA [Time Division Multiple 
Access] track for Phase II. Here are two requirements for such.  

A TDMA radio: 

•  To have a Phase I mode of operation (non-trunked mini mum), for operation with other P25 
radios.  

•  To be able to patch digital audio (i.e., have a common vocoder) and signaling information to/from 
other P25 radios.  
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Other Standards Planned for Project 25 Phase II the U.S. Telecommunications Industry Association is 
pursuing standards for more than a basic radio air interface as a part of the APCO Project 25 Phase II 
standards process. One of these efforts is to develop a standard interface to consoles.   

Another standard that TIA plans to develop as a part of Project 25 Phase II is a standard interface 
between repeaters and other subsystems (e.g., trunking system controller). This will allow users to 
purchase equipment from multiple manufacturers for a single site, rather than being locked into the 
offerings of any one company.  

Users should consider their individual situation in making procurement decisions. Overall, the users in the 
United States have concluded that FDMA is the preferred solution for the vast majority of their needs.  

Project 25 standards were designed primarily for the public safety user, with range and performance given 
high priority. Also, unique flexibility has been designed into the standards to enhance interoperability, 
privacy, gradual phase-in of new technologies, and the reliable transmission of voice and data. Several 
other of the seven techniques provide greater spectrum efficiency, and several are less complex (with 
potentially lower costs). However, the Project 25 Steering Committee believes none of the others provides 
greater performance, at greater range, or has more public safety-oriented features. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

REF: A complete copy of the Standards described in this document may be obtained from the MN/DOT-
OEC library.  Contact the Office of Electronic Communications at (651) 296-7421 for further information.  
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LICENSING EXCESS TOWER SPACE 

 
Minnesota Statute 174.70 Subdivision 2 empowers the Department of Transportation to enter into 
agreements to permit privately owned communications equipment on Mn/DOT owned communications 
towers.  The following process has been created to enable the Lease of excess space. 
 

PROCESS 
 
Following is the process that is followed to lease space on Mn/DOT towers to commercial wireless 
providers or other eligible private companies.  At the recommendation of the Dept. of Administration, Real 
Estate Management Div. it was agreed upon that Mn/DOT will enter into License Agreements, rather than 
a Lease. This process is not necessary when dealing with local units of government, or federal 
government requests.   
 
STEP 1 – The Department of Administration (DOA) publishes annual notice to potential lessees. 
 
STEP 2 – Mn/DOT, Office of Electronic Communications will review each requests to License space on 
MnDoT towers.  Criteria for selecting who will be granted a License are described below.  Requests must 
be submitted to DOA in writing.   

Criteria:  
1. Licensing will be done on a first come, first served basis. The date of receipt at DOA will establish the 

receipt date.  If more than one request is received on the same day, then the time indicated on the 
postmark will be the next criteria for establishing the date of receipt. 

2. Technical compatibility of the requested system with existing or planned systems at the tower site. 
3. Agreement by requesting company to accept published fee and all other terms of the License 

Agreement 
Written request must include as a minimum, the following data: 

a. A statement indicating the desire to install antennas, and house equipment, or construct a shelter 
(platform) at a Mn/DOT tower.  

b. The request should include a site plan that describes the specific number, size, make and model 
of the antenna(s), the desired height and azimuth on the tower, type of coax cable, shelter, power, 
and other utility arrangements.   

 
STEP 3 -  Mn/DOT’s Office of Electronic Communications will request an intermodulation (intermod) study 
from the commercial carrier.  The intermod study will consider all existing and planned frequencies for the 
site, against the frequencies proposed to be used at the site by the carrier. This study must be submitted 
in a format that can be easily reviewed by the OEC engineering staff. 
 
STEP 4 - If the intermod study is deemed satisfactory by the OEC engineering staff, then the requesting 
commercial carrier must submit a structural analysis of the Mn/DOT tower.  The analysis must be 
completed and certified by a licensed engineering firm qualified to do structural analysis in the State of 
Minnesota. This report must be in a format that is easily read and interpreted by engineering staff.  
 
STEP 5 – If the structural analysis is favorable, then the process to develop the License Agreement will 
begin.  
 

a. If the structural analysis is not favorable, then a letter will be sent to the requesting carrier 
informing them that they cannot install their equipment as proposed.  They would have the 
option to modify their request, or withdraw.  
  

b. If withdrawn, the state would consider the next request as determined in STEP 2, and 
begin the process over again. 

 
STEP 6 – Draft License Agreement Terms 
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a. License term for a five-year period, with the option to renew for three (3) additional five-
year periods. 

b. Fees – As published annually.  Once an Agreement has been signed then the rate in 
effect at that time will remain for the entire License Term. 

 
STEP 7 – Execute License documents as prescribed by policy/law. 
 
REVENUE ISSUES 
 
The revenue received as a result of Licensing Mn/DOT towers will be used to operate and maintain the 
communications systems of the State of Minnesota.  This includes but is not limited to: 
•  Mn/DOT, State Patrol, and DNR two-way radio system equipment. 

•  Tower maintenance (reinforcement, painting, lighting, and new construction) 
•  ITS wireless applications (road signs, cameras, sensors, R/WIS etc.) 

•  Microwave system 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Ref: A complete copy of the Policy and Licensing Package described in this document may be obtained 
from the Mn/DOT-OEC library.  Contact the Office of Electronic Communications at (651) 296-7421 for 
further information. 
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EXCESS CAPACITY OF RADIO SYSTEM 
 
This discussion pertains specifically to Public Safety Agencies.  Public Safety for the purpose of this plan 
is defined as: Law Enforcement, Fire, Emergency Medical Services, and Highway Dept’s. Public Works, 
Forestry Conservation, School Districts, and any other service provided for and funded by government 
agencies.  Herein after referred to as: “local(s)”, “local government” or “public safety agency”. 
 
As noted previously in this Plan, the Radio System will be planned and implemented to meet the needs of 
the State.  However, attempts will be made to design the system to meet local needs where and when 
feasible.  This may involve moving a planned tower to an area that will meet local coverage needs while 
still meeting the needs of the state.  However, it must be noted that this must be done at no additional cost 
to the state.  If the local government needs exceed or expand the system beyond that needed by the state, 
then that portion of the system will be the fiscal responsibility of the locals.  As a minimum this plan 
recommends the following: 
 

•  The expanded local portion of the system must still meet the Network and Operational Standards 
as stated in this plan.  This will ensure compatibility to the statewide system. 

 
There may be times when the state system as planned and implemented may meet the local needs.   As a 
minimum this plan recommends the following when and where this occurs: 
 

•  A policy be developed that prescribes the manner in which local units of government will be 
allowed to use the excess capacity of the system. 

 
LOCAL INVOLVEMENT 
 
Early on in the Planning Process for each phase as described in Section I, local government agencies will 
be involved in the planning process through information exchange meetings.  These meetings will assist 
planners in determining where local resources can be used in the system.  It will also identify local agency 
radio requirements that may be resolved by the proper placement  of  the state infrastructure.  The 
infrastructure of the statewide system will be available to local government agencies that chose to use the 
system.  Locals may accept the system performance as provided by the state, or add enhancements to 
the system to meet their specific needs.  This plan recommends the following: 
 

•  Local use should be on a voluntary basis.   
•  Enhancements will be the fiscal responsibility of the affected local unit of government. 
•  Locals will be responsible for purchasing and maintaining their subscriber units (mobiles and 

portables).  
•  Locals using the system will pay an annual subscriber fee. The fee will be based on the previous 

year cost to maintain the system.  The total number of mobiles and portables on the statewide 
system would then divide this cost.  Each agency would then be charged this amount based on 
the number of mobile and portable radios used by that agency. 

 
Other tasks of the Planning Team working with locals: 

•  Explain project goals and benefits of system to local representatives 
•  Determine local interest in system participation 
•  Review Plan to determine if local needs can be met, and or what changes could be made to meet 

local needs while still satisfying state needs at no additional expense. 
•  Inform local representatives of how state will proceed and how the plan may or may not fulfill local 

requirements.  
 

 
TYPICAL PROCESS WITH LOCAL ENTITIES 
 

•  State Engineers target area  
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•  State arrange meeting with local officials of targeted area(s) 

 
o Meeting  

� Discuss local communication status 
� Discuss what state is proposing 
� Look for common areas 

 
•  State engineers develop detail design for targeted area 

 
o Meeting 

� Present plan to locals 
� Adjust plan if necessary 
� Work out details of shared resources (if any) 
� State begins process to acquire land (if necessary) 
� Modifications to existing facilities if necessary 

o Work with locals if involves their facility 
•  State Bid letting for tower(s) shelter(s) etc 
•  Site construction 

o Meet with locals to keep informed of progress 
•  Specifications for radio equipment developed 
•  Bid letting 
•  Negotiate contract 
•  Award contract 
•  Negotiate Service Agreements with Locals for use of system 

o What system will do for locals State responsibilities 
o Local responsibilities 
o Rates 
o Maintenance 
o Training 
o Administration 
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APPENDIX II 

FUNDING MODELS  

911 FEE INCREASE 
 
 

The Public Safety Radio System Planning Committee recommends an increase of 27 cents in the existing 
911 surcharge to fund the expansion of basic infrastructure to support a statewide shared public safety 
radio system that would be compatible with the existing metropolitan system.  Currently Minnesota 
Statute 403.11 provides that the 911 fee may be not less than eights cents nor more than 33 cents per 
month for each customer access line. 

 
A total of $189 million is needed to cover the costs of the radio system infrastructure, including 
telecommunication towers, digital radio system fixed equipment, microwave backbone equipment and 
interoperability equipment.  A one cent increase on each wire line and wireless line in Minnesota 
generates $700,000 in revenue to the 911 fund and would fund $7 million in capital improvement bonds.  
Debt service costs for out years have not been determined. 
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APPENDIX III 
 

METROPOLITAN RADIO BOARD PROPOSAL 
 
 
Proposal submitted by the Metro Radio Board as accepted by the Statewide Public Safety Radio System 
Planning Committee on December 18, 2002. 
 
 
The Metropolitan Radio Board, as a political subdivision of the State of Minnesota, is, by law, 
responsible for overseeing the planning, development, implementation, and operation of the First Phase 
of a region-wide public safety radio communications system in the Minneapolis-St Paul metropolitan 
area.  Among its duties and responsibilities are to set standards, procedures, and protocols for the 
operation of the system, to provide partial financing for the capital costs of the first phase system, to 
review the plans of metropolitan counties for deployment of their public safety radio system and to 
review and approve such plans for compatibility with the First Phase system.  In the 2002 legislative 
session a new enactment defined the Second Phase as “The Metropolitan Radio Board building 
subsystems for local units of government in the metropolitan area that did not build subsystems in the 
First Phase.”  That language, which appeared in the senate version of the anti-terrorism legislation, 
anticipated full funding by the Metropolitan Radio Board of a system-wide metropolitan region build-out.  
In the conference bill that became law, the definition remained.  Although the Board is limited to 
providing 30 percent of the funding, the Board’s policy is to take the lead in encouraging local units to 
participate and take a broad view of fostering the metro build-out.  In keeping with this responsibility, the 
Board has commissioned the development of detailed design specifications for those jurisdictions in the 
metropolitan area that did not participate in the First Phase.  Integration of the Second Phase system with 
the First Phase system is necessarily a Board responsibility. 
 
Because the First Phase system will serve as an initial backbone for region-wide public safety radio 
communications system in a portion of the State of Minnesota and both the First and Second Phases will 
integrate with and be fully compatible with the Statewide System, the Planning Committee recommends 
that the Metropolitan Radio Board continue to exist in its present form until the Planning Committee 
considers the metropolitan area build-out to be complete or the Planning Committee determines or 
develops a more efficient or effective method of governance for the metro area, as well as the whole 
state.        
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APPENDIX IV 
 
 

PROPOSED CHANGE TO GOVERNANCE STATUTE 
 
 
The membership and structure of the Public Safety Radio System Planning Committee, as 
described in statute 473.907 subd. 1, shall serve as the governance body for the statewide radio 
system.  
 

 
Sec. 12. [473.907] [PUBLIC SAFETY RADIO SYSTEM PLANNING
10.15 COMMITTEE.]
10.16 Subdivision 1. [PLANNING COMMITTEE.] (a) The commissioner
10.17 of public safety shall convene and chair a planning committee to
10.18 develop a project plan for a statewide, shared, trunked public
10.19 safety radio communication system.
10.20 (b) The planning committee consists of the following
10.21 members or their designees:
10.22 (1) the commissioner of public safety;
10.23 (2) the commissioner of transportation;
10.24 (3) the commissioner of administration;
10.25 (4) the commissioner of natural resources;
10.26 (5) the chair of the metropolitan radio board;
10.27 (6) the president of the Minnesota sheriffs' association;
10.28 (7) a representative of the league of Minnesota cities from
10.29 greater Minnesota, and
10.30 (8) a representative of the association of Minnesota
10.31 counties from greater Minnesota.
10.32 Additionally, the commissioner of finance or a designee
10.33 shall serve on the committee as a nonvoting member.
10.34

 
 
 


